
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:19 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 384 Date: 30-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 721

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Worked on miscellaneous surveying issues related to the tower pullback.
- Continued to set up my computer with Topcon software for the GPS equipment. Uploaded the Caltrans
District 4 Control Point list onto the data collector. Configured the software for site calibration or
localization where a project grid factor is used instead of state plane coordinates.
- Gave input to Tai-Lin Liu on RFI#246R03 - Erection Sequence: W2 Cap Beam and Hinge K. ABF is
requesting to stress transverse tendons CBT-1 to 10 after Phase 1 of Load Transfer. They should stress
the short vertical bars VB on at each Hinge K assembly in addition to CBT-1 to 10. There are a total of 56
vertical bars where there are two rows of 7 per Hinge K assembly.
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